



City of Eagle Point

Public Works Update – Linn Road improvements
August 5, 2019

Work continued on the Linn Road Improvements.



Central Pipeline poured additional sidewalks, driveways and ADA ramps.



Headwalls were poured over the Buchanan channel.



Overstreet Hydroseeding prepared the planter for installation of trees and landscape.



Quality Fence continued placing fencing throughout the project.



Work on side streets for new driveways and property owner modifications continued.



The last power pole on the south side of Linn Road was removed by Pacific Power.



Hunter Communications removed their last overhead line.



Week of August 5, 2019

- **Paving of driveways is scheduled for Wednesday, August 7 and Tuesday, August 13.**
- Remaining sidewalks and concrete driveways are scheduled to be completed.
- Headwalls will be backfilled for the Linn Road culvert.
- Paving of driveways (tie in from new concrete driveways) is scheduled.
- Temporary mailboxes will be replaced with permanent cluster mailboxes.
- Removal of the pipe bypass and completion of the Linn Road culvert.
- Completion of the landscape planters by Overstreet Hydroseeding.
- Side streets and property owner improvements (fences, driveways, curbs and gutter).
- Punch list property owner clean up.

Striping of Linn Road is scheduled for August 15, and 16th.

Updates are provided on the City of Eagle Point website, and through the Newsflash. The City has also set up an email notification list to provide updates to property owners directly of any major changes or upcoming schedule changes.