



City of Eagle Point


Robert Miller, Public Works Director/City Engineer

Public Works Update – Stevens Road Improvements October 11, 2019

East Main Street/Stevens Road Improvements

Construction continues for Stage 1 of the E. Main Street/ Stevens Road Improvements by Knife River Materials. Stage 1 is scheduled to be closed for construction until October 30, 2019.

Access is limited to residents only and to emergency vehicles at all times. A temporary pedestrian detour was placed on Onyx Road, and accessed from Tabor Avenue and Bridgeport Drive on each side.



Finish grading was completed in preparation of curb and gutter.







Pacific Power relocated a power line.



Water quality planter construction.





Stage 2 Retaining Walls



Widening for Stage 2

The City coordinated to have a shed relocated out of the construction area. A communications conduit (unknown) was relocated, in addition to an underground power line that was entangled in a tree stump.

For Stage 2, clearing and grubbing was completed and the retaining wall installed.

Two Week Look Ahead

With completion of the retaining walls and storm system, several operations are scheduled for the next two to three weeks (pending good weather):

Stage 1 (Hillside Elementary School to Idlewood Drive)

- Installation of Water Quality Planters
- Curb and Gutter – Second week of October
- Light pole foundations - mid October
- Paving – Scheduled for October 25, 2019.
- Sidewalks/flag holders – November.

Paving has been tentatively scheduled for October 25, 2019. Once the first lift of paving has been completed, the road closure detour will be removed. Traffic control (one lane closed) will be required throughout construction. The contract date for completion of the full project is April of 2020. Weather (temperature) will determine when paving and the overall project can be completed.

Public Outreach

Regular updates continue to be sent to the email notification list, and placed on the City's website. Steve Sparkman, Construction Project Manager for OBEC Consulting Engineers, is available to meet onsite with property owners who have specific questions about the project construction.

For project updates please see the City of Eagle Point website, www.cityofeaglepoint.org. For general questions, or to be placed on the email notification list for updates please contact Brigitte at City Hall, (541) 826-4212, brigitte@cityofeaglepoint.org.

