




# City of Eagle Point

Robert Miller, Public Works Director/City Engineer

## Public Works Update – Stevens Road Improvements September 17, 2019

### East Main Street/Stevens Road Improvements

Construction continues for Stage 1 of the E. Main Street/ Stevens Road Improvements by Knife River Materials. Stage 1 will be closed for construction into October of 2019. Access is limited to residents only and to emergency vehicles at all times. A temporary pedestrian detour was placed on Onyx Road, and accessed from Tabor Avenue and Bridgeport Drive on each side.



Construction of the new storm system main was completed for Stage 1. The drainage inlets will be placed in conjunction with installation of the curb, gutter and sidewalks.



Excavation and placement of the new base for E. Main Street/Stevens Road.



Construction of the Phase 2 storm system began. Phase 2 extends from Idlewood Drive to Robert Trent Jones Boulevard.



Water quality structure.



Onyx Road temporary pedestrian detour.

### Two Week Look Ahead

Reconstruction of the road structural section will continue for Stage 1. The storm system for Stage 2 (main storm pipe) is scheduled to be completed. Conduit and light pole foundations for Stage 1 are scheduled to begin.

### Public Outreach

Regular updates continue to be sent to the email notification list, and placed on the City's website. Steve Sparkman, Construction Project Manager for OBEC Consulting Engineers, is available to meet onsite with property owners who have specific questions about the project construction.

For project updates please see the City of Eagle Point website, [www.cityofeaglepoint.org](http://www.cityofeaglepoint.org). For general questions, or to be placed on the email notification list for updates please contact Brigitte at City Hall, (541) 826-4212, [brigitte@cityofeaglepoint.org](mailto:brigitte@cityofeaglepoint.org).

